COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2019

ESTI MATE SUMVARY 15: 35: 42
CONTI D: C19944 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 19944- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 485.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  57.13 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO702- 344
|- 70G EDWARDS | NT UPGRADE PHAS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2018
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 17,343,928.81 PARTI Cl PATI NG $  5,146,325.01 $ 2,128, 643. 08
AWARD PRQIJECT AMT: $ 16,421, 869. 66 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 29. 67% TOTAL EARNI NGS 5, 146, 325. 01 2,128, 643.08
FUNDS AVAI LABLE: $ 12,197, 603.80 STOCKPI LED MATERI ALS 110, 415. 00 71,947.50
GROSS EARNI NGS 5, 256, 740. 01 2,200, 590. 58
TOTAL CLAI M5 $ 0.00 RETAI NAGE -111, 060. 27 -41,544. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,145, 679. 74 2,159, 045. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 145, 679. 74 2,159, 045. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,159, 045. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00023

0025 202-00026

0030 202-00027

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00090

0055 202-00155

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Inlet

*Rermoval of Enbankment Protector Type 3

*Renpoval of Slope and Ditch Paving

*Rermoval of Riprap

*Renoval of Valve

*Rermoval of Pipe

*Renoval of End Section

*Rermoval of Delineator

*Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
88, 492. 57000
100. 000
EACH
554, 41000
2. 000
EACH
1, 119. 49000
2.000
EACH
1, 172. 80000
192. 000
5%
37. 32000
900. 000
sy
10. 66000
1. 000
EACH
6, 290. 43000
613. 000
LF
67. 17000
13. 000
EACH
480. 85000
35. 000
EACH
5. 41000
36. 000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0.100
0.900

66. 000
8. 000
74.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

1. 000
0. 000
1. 000

11. 000
1. 000
12. 000

10. 000
0. 000
10. 000
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ESTI MATE RUN 05/ 31/ 2019

8, 849

4,435

26

28

.00

.00

.00

.00

.00

.00

.00

.41

.00

15:35:42

AMOUNT

79, 643

41,026

1,119

2,612

3,224

480.

64

405

31

34

49

.00

40

.00

.00

16

85

92

20



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00195 *Renoval of Median Cover 86. 000 85. 000
SY 0. 000 0. 00
19. 19000 85. 000 1, 631. 15
0065 202-00200 *Rermoval of Sidewal k 156. 000 18. 000
SY 110. 000 2,227.50
20. 25000 128. 000 2,592.00
0070 202-00203 *Renoval of Curb and Gutter 1, 603. 000 184. 000
LF 193. 000 1,441.71
7.47000 377.000 2,816.19
0075 202-00206 *Renoval of Concrete Curb Ranp 85. 000 17.000
SY 21. 000 425. 25
20. 25000 38. 000 769. 50
0080 202-00210 *Renpbval of Concrete Pavement 597. 000 10. 000
SY 0. 000 0. 00
23. 46000 10. 000 234. 60
0085 202-00220 *Renmoval of Asphalt Mat 15, 529. 000 1, 210. 000
SY 701. 000 11, 959. 06
17. 06000 1,911. 000 32, 601. 66
0090 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 000. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0095 202-00250 *Renoval of Pavenent Marking 23, 547.000 2,492. 000
SF 0. 000 0. 00
1.77000 2,492.000 4,410. 84
0100 202-00700 *Renoval of Light Standard 5. 000 0. 000
EACH 0. 000 0. 00
617. 33000 0. 000 0. 00
0105 202- 00705 *Rermoval of Light Standard Foundation 5. 000 0. 000
EACH 0. 000 0. 00
722.85000 0. 000 0. 00
0110 202-00750 *Renoval of Luminaire 5. 000 0. 000
EACH 0. 000 0. 00

105. 53000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 *Renmoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
4,537. 60000
0125 202-01000 *Renpoval of Fence 328. 000
LF
3. 73000
0130 202-01130 *Rermoval of Guardrail Type 3 2,244.000
LF
3.31000
0135 202-01300 *Renpoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 *Pl ug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 *Unsui tabl e Materi al 3, 350. 000
cY
35. 19000
0155 203-00060 *Enbankment Material (Conplete In Place) 20, 397. 000
cY
34.11000
0160 203-01500 *Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510  *Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
5. 000
7.000

0. 000
0. 000
0. 000

175. 000
153. 000
328. 000

981. 000
0. 000
981. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,700.000
300. 000
3, 000. 000

8, 918. 000
153. 000
9, 071. 000

10. 000
0. 000
10. 000

13. 000
3.500
16. 500
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405.

570.

10, 557

5,218

373.

.00

.00

.00

.00

.00

00

83

.00

15:35:42

AMOUNT

568.

1, 223.

3,247

623.

105, 570

309, 411

2,079

1, 759.

33

.00

44

11

61

.00

.00

00

81

00

23



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
142. 86000 0. 000 0. 00
0175 203-01582 *Truck (Dunp) 40. 000 10. 000
HOUR 0. 000 0. 00
117. 27000 10. 000 1,172.70
0180 203-01594 *Conbi nati on Loader 40. 000 10. 000
HOUR 0. 000 0. 00
127. 94000 10. 000 1, 279. 40
0185 203-01597 *Pot hol i ng 170. 000 134. 500
HOUR 31. 000 9,419. 35
303. 85000 165. 500 50, 287. 18
0190 203-02330  *Laborer 100. 000 23.500
HOUR 0. 000 0. 00
47.97000 23.500 1,127. 30
0195 206- 00065 *Structure Backfill (FlowFill) 75. 000 0. 000
cY 0. 000 0. 00
207. 90000 0. 000 0. 00
0200 207-00205  *Topsoil 0. 000 0. 000
cY 0. 000 0. 00
106. 06000 0. 000 0. 00
0205 207-00210 *St ockpil e Topsoi l 3, 373. 000 348. 000
cY 0. 000 0. 00
20. 20000 348. 000 7,029. 60
0210 208-00002 Erosion Log Type 1 (12 Inch) 2, 000. 000 460. 000
LF 240. 000 940. 80
3.92000 700. 000 2,744.00
0215 208-00021 Silt Fence (Reinforced) 500. 000 274.000
LF 0. 000 0. 00
2.08000 274.000 569. 92
0220 208-00035  Aggregate Bag 3, 000. 000 1, 504. 000
LF 700. 000 3, 486. 00

4.98000 2,204.000 10, 975. 92



CONTI D

ROADWAY

CAT NO0200

0225 208-00046

0230

208- 00054

0235

208- 00056

0240

208- 00075

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00207

0265

210- 00050

0270

210- 00810

0275 210-00827

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

StormDrain Inlet Protection (Type I11)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Reset Fire Hydrant

*Reset Ground Sign

Reset Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 062. 19000
370. 000
EACH
5. 00000
640. 000
EACH
5. 00000
8. 000
EACH
8, 561. 66000
150. 000
HOUR
48. 48000
40. 000
HOUR
130. 97000
200. 000
HOUR
207. 90000
230. 000
DAY
344. 27000
0. 000
EACH
9, 062. 50000
3. 000
EACH
378. 86000
14. 000
EACH

735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

0. 000
50. 000
50. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

57.500
36. 000
93. 500

2.000
0. 000
2.000

85. 000
27.000
112. 000

64. 000
22.000
86. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

250.

1,745

5,613

7,573

.00

00

.00

.00

28

.00

30

94

.00

.00

.00

15:35:42

AMOUNT

6,373

250.

42,808

4,532

261.

23, 284

29, 607

14

00

.00

30

88

94

80

22

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 210-04010

0285

210- 04015

0290

210- 04050

0295

212- 00006

0300

212-00032

0305

212- 00050

0310

213-00008

0315

213-00012

0320

213-00070

0325

213- 00150

0330 213-00460

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Adj ust Manhol e

*Modi fy Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Wod Chi p)

*Spray-on Mil ch Bl anket

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Metal Landscape Border (3/16x4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 985. 29000
1. 000
EACH
2, 985. 29000
6. 000
EACH
102. 35000
4.700
ACRE
1, 285. 71000
4.700
ACRE
1, 607. 14000
19, 740. 000
SF
1. 66000
1, 812. 000
CF
3. 16000
3. 900
ACRE
1, 821. 42000
610. 000
sy
3. 75000
1. 600
ACRE
3, 214. 29000
100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.700
0. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

1,492

2,250

65

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

15:35:42

AMOUNT

1,492

2,250

65

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340 214-00000

0345 214-00220

0350 214-00506

0355 214-00910

0360 216-00201

0365 240- 00000

0370 240-00010

0375 240-00020

0380 250-00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Evergreen Tree (6 Foot) (Ball and Burl ap)

*Perennials (1 Gallon Container)

*Soil Retention Blanket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

Renoval of Nests

Netting

*Envi ronmental Heal th and Saf ety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
305. 36000
1. 000
LS
16, 071. 43000
13. 000
EACH
305. 36000
3. 000
EACH
401. 78000
531. 000
EACH
16. 29000
7, 500. 000
sy
2. 04000
9. 000
HOUR
118. 70000
50. 000
HOUR
98. 95000
1, 495. 000
sy
8. 86000
1. 000
LS
5, 527. 20000
20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

39. 000
0. 000
39. 000

1, 495. 000
0. 000
1, 495. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:35:42

AMOUNT

1, 068

3, 859

13, 245

2,763

.00

.00

.00

.00

.00

.00

30

05

70

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
115. 08000 5. 000 575. 40
0395 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 *Aggregate Base Course (O ass 1) 1, 714. 000 0. 000
cY 0. 000 0. 00
82. 10000 0. 000 0. 00
0410 304-06007 *Aggregate Base Course (Cl ass 6) 5, 550. 000 0. 000
cY 0. 000 0. 00
83. 16000 0. 000 0. 00
0415 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 532. 000 0. 000
TON 0. 000 0. 00
196. 46000 0. 000 0. 00
0420 403-34701 *Hot M x Asphalt (Gading SX) (75) 4, 505. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0. 00
0425 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 94. 000 0. 000
TON 0. 000 0. 00
491. 15000 0. 000 0. 00
0430 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 157. 000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
0435 411-10255 *Enulsified Asphalt (Sl ow Setting) 1, 150. 000 0. 000
GAL 0. 000 0. 00
10. 91000 0. 000 0. 00
0440 412-00900 *Concrete Pavenent (9 Inch) 4, 033. 000 0. 000
Sy 0. 000 0. 00

77.54000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412-00901  *Concrete Pavenment (9 Inch) (Special) 408. 000 0. 000
Sy 0. 000 0. 00
96. 93000 0. 000 0. 00
0450 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 89. 000 0. 000
SY 0. 000 0. 00
113. 07000 0. 000 0. 00
0455 506- 00409 *Soil Riprap (9 Inch) 45. 000 0. 000
cY 0. 000 0. 00
159. 93000 0. 000 0. 00
0460 514-00200 Pedestrian Railing (Steel) 1, 282. 000 0. 000
LF 0. 000 0. 00
220. 68000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 661. 000 503. 000
LF 685. 000 109, 552. 05
159. 93000 1, 188. 000 189, 996. 84
0470 603-05018 *18 Inch Reinforced Concrete End Section 10. 000 2.000
EACH 0. 000 0. 00
1,972. 43000 2.000 3,944. 86
0475 603-61120 *12 Inch Flexible Pipe 58. 000 0. 000
LF 0. 000 0. 00
85. 29000 0. 000 0. 00
0480 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,158. 08000 0. 000 0. 00
0485 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,424.63000 0. 000 0. 00
0490 604-16005 *Inlet Type 16 (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
4, 904. 40000 0. 000 0. 00
0495 604-16010 *Inlet Type 16 (10 Foot) 3. 000 0. 000
EACH 1. 000 6, 130. 51

6, 130. 51000 1. 000 6,130.51



CONTI D

ROADWAY

CAT NO0200

0500 604-16015

0505 604- 16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

0545 606-01340

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhol e Sl ab Base (5 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

7,729.77000

1. 000

7, 391. 80000

4.000

6, 930. 15000

4. 000

8, 316. 17000

1. 000

4,264. 70000

1. 000

5, 064. 34000

2.000

9, 275. 73000

1. 000

50, 110. 25000

1, 409. 000
LF
47.86000
LF
25. 95922
6. 000
EACH

1, 353. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 409. 000
1, 409. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 31/ 2019

7,729

8, 316

36, 576

77

.00

.00

.00

.00

.00

.00

.00

54

.00

15:35:42

AMOUNT

7,729

7,391,

6, 930

16, 632

18, 551.

36, 576

7

80

15

34

.00

.00

46

.00

.00

54

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19944- Bl D ESTI MATE RUN
PRQJECT: NHPP0702- 344 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 MATERI AL ALLOWANCE End Anchorage 3D 0. 000
EACH 6. 000 3,838.86
639. 81000 6. 000 3, 838. 86
0550 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
6, 632. 38000 0. 000 0.00
0550 MATERI AL ALLOWANCE Transition 3G 0. 000
EACH 8. 000 23,301. 68
2,912. 71000 8. 000 23, 301. 68
0555 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 25000 0. 000 0.00
0555 MATERI AL ALLOWANCE Transition 3J 0. 000
EACH 2.000 1,217.50
608. 75000 2.000 1, 217. 50
0560 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2, 238.58000 0. 000 0.00
0560 MATERI AL ALLOWANCE End Anchor age 3K 0. 000
EACH 2.000 2,105. 20
1, 052. 60000 2.000 2,105. 20
0565 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
4,914. 22000 0. 000 0.00
0565 MATERI AL ALLOWANCE End Anchorage Non- Fl ar ed 0. 000
EACH 2.000 4,907.72
2,453. 86000 2.000 4,907.72
0570 607-11525 *Fence (Plastic) 3, 000. 000 1, 659. 000
LF 404. 000 2,121.00
5. 25000 2,063. 000 10, 830. 75
0575 607-53161 *Fence Chain Link (Special) (60 Inch) 290. 000 0. 000
LF 0. 000 0. 00

112. 04000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0580 608-00005

0585

608- 00006

0590

608- 00010

0595

608- 01500

0600

609- 20010

0605

609-21010

0610

609- 21020

0615

609- 24002

0620

609- 24003

0625

610- 00024

0630 612-00041

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Bi t um nous Bi keway

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Qutter Type 2 (3 Foot)

*Medi an Cover Material

*Del i neator (Flexible) (Type I)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

643. 000

5%
67. 77000
1, 368. 000

sy
67. 77000
516. 000

5%
175. 46000
362. 000

TON

141. 89000
289. 000

LF
44. 66000
3, 366. 000

LF
44. 66000
5, 135. 000

LF
36. 04000
270. 000

LF
40. 34000
100. 000

LF
40. 34000
15, 499. 000

SF
15. 42000
30. 000

EACH

119. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 05/ 31/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:35:42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 612-00042 *Del ineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
120. 15000 0. 000 0. 00
0640 612-00043 *Delineator (Flexible) (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
121. 23000 0. 000 0. 00
0645 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
38. 85000 0. 000 0. 00
0650 613-00206 *2 Inch Electrical Conduit (Bored) 320. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 600. 000 0. 000
LF 164. 000 11, 365. 20
69. 30000 164. 000 11, 365. 20
0660 613-00407 *4 Inch Electrical Conduit (Bridge)(Special) 20. 000 0. 000
LF 0. 000 0. 00
43. 05000 0. 000 0. 00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 4, 800. 000 0. 000
LF 0. 000 0. 00
12. 08000 0. 000 0. 00
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 20. 000 0. 000
Met al
) LF 0. 000 0. 00
42.21000 0. 000 0. 00
0675 613-07001 *Type One Pull Box 8. 000 0. 000
EACH 0. 000 0.00
1, 050. 00000 0. 000 0. 00
0680 613-07002 *Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1,197. 00000 0. 000 0. 00
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

99, 225. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0690 613-13000

0695

613-13002

0700

613- 16000

0705

613- 30005

0710

613- 34300

0715

613- 40000

0720

613-40010

0725

613-50105

0730

613- 50106

0735

613-50132

0740 613-50210

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Lumi naire (LED)

*Lum naire (Special)(LED) (24 Watt)

*Lumi naire (Special)

*Li ght

Standard and Luminaire (Pedestrian)

St andard Met al

*Li ght

(30 Foot)

*Concrete Foundati on Pad

St andard Foundati on

*Li ght

*Li ghting Control Center (Pedestal Only)

*Li ghting Control

Center (Special)

*2-Plex Receptacle (Wth Box and Cover)

*Tenporary Lighting

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

004

10. 000

740. 25000

6. 000

2,924, 25000

14. 000

1, 659. 00000

41. 000

3, 990. 00000

10. 000

2,887.50000

6. 000

2,992. 50000

51. 000

2,115. 75000

1. 000

14, 070. 00000

5. 000

8, 295. 00000

3. 000

2, 000. 25000

1. 000

3, 307. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 05/ 31/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:35:42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 614-00011 *Sign Panel (Class I) 135. 000 0. 000
SF 0. 000 0. 00
30. 99000 0. 000 0. 00
0750 614-00012 *Sign Panel (Class Il) 694. 000 0. 000
SF 0. 000 0. 00
13. 79000 0. 000 0. 00
0755 614-00013  *Sign Panel (Class Il1) 84. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0. 00
0760 614-00200 *Steel Sign Post (U 2) 30. 000 0. 000
LF 0. 000 0. 00
17. 31000 0. 000 0. 00
0765 614-01022 *Steel Sign Post (W 10x22) 51. 000 0. 000
LF 0. 000 0. 00
80. 10000 0. 000 0. 00
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 605. 000 0. 000
LF 0. 000 0. 00
14. 60000 0. 000 0. 00
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
220. 26000 0. 000 0. 00
0780 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 056. 71000 0. 000 0. 00
0785 614-80003  *Rectangul ar Rapi d Fl ashi ng Beacon 13. 000 0. 000
EACH 0. 000 0. 00
7,586. 25000 0. 000 0. 00
0790 614-85130 | npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
21, 287. 87000 0. 000 0. 00
0795 615-00030  *Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00

2,185. 66000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0800 619-50060

0805

619-50080

0810

619- 50120

0815

619-50160

0820

619- 50320

0825

621- 00430

0830

621- 00450

0835

621- 00451

0840

622-00024

0845

623- 00156

0850 623-00164

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our

* Det our

Pavenent

*Det our

Pavenent

Entry Sign (Steel

Ri bbon)

*Irrigation Bubbler

*Drip Emtter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 150. 000
LF
6. 96000
650. 000
LF
7. 34000
190. 000
LF
7. 55000
840. 000
LF
11. 78000
250. 000
LF
25. 71000
700. 000
sy
37. 33000
1, 300. 000
sy
74. 21000
564. 000
TON
168. 24000
2.000
EACH
17, 240. 15000
11. 000
EACH
5. 58000
1, 114. 000
EACH

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

643. 000
0. 000
643. 000

0. 000
1,213. 000
1,213. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 05/ 31/ 2019

90, 016

.00

.00

.00

.00

.00

.00

73

.00

.00

.00

.00

15:35:42

AMOUNT

24,003

90, 016

.00

.00

.00

.00

.00

19

73

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 623-00206 *6 Inch Pop-Up Spray Sprinkler 57. 000 0. 000
EACH 0. 000 0.00
25. 71000 0. 000 0. 00
0860 623-01716 *2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
3, 160. 71000 0. 000 0. 00
0865 623-03106 *3/4 Inch Autonatic Control Valve 5. 000 0. 000
EACH 0. 000 0.00
294. 64000 0. 000 0. 00
0870 623-03108 *1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
289. 29000 0. 000 0. 00
0875 623-03112 *1-1/2 Inch Automatic Control Valve 3. 000 0. 000
EACH 0. 000 0.00
310. 72000 0. 000 0. 00
0880 623-03116 *2 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
348. 21000 0. 000 0. 00
0885 623-04000 *Control Wre 24 Volt 3, 400. 000 0. 000
LF 0. 000 0.00
0. 27000 0. 000 0. 00
0890 623-04006 *3/4 I nch Quick-Coupler Valve 1. 000 0. 000
EACH 0. 000 0. 00
246. 42000 0. 000 0. 00
0895 623-07012 *1-1/2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0.00
20, 351. 23000 0. 000 0. 00
0900 623-08110 *10 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 044. 65000 0. 000 0. 00
0905 624-20014 *12 Inch Drai nage Pipe End Section 1. 000 0. 000
EACH 0. 000 0.00

533. 09000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 624-20030 *30 Inch Drainage Pipe (C ass 0) 450. 000 42.000
LF 385. 000 51, 312. 80
133. 28000 427. 000 56, 910. 56
0915 625-00000 *Construction Surveying 1. 000 0. 340
LS 0.020 4,870. 95
243, 547. 50000 0. 360 87,677.10
0920 625-00001 *Construction Surveying (Hourly) 50. 000 17. 000
HOUR 0. 000 0. 00
183. 75000 17. 000 3,123.75
0925 626- 00100 *Mobi | i zation (without Autopay) 1. 000 0.291
LS 0. 309 743, 822. 68
2,407, 193. 15000 0. 600 1, 444, 315. 89
0930 626-01102 *Public Infornmation Services (Tier I1) 1. 000 0. 340
LS 0. 080 8, 681. 08
108, 513. 56000 0. 420 45, 575.70
0935 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 66. 000 14.000
GAL 0. 000 0. 00
198. 22000 14.000 2,775.08
0940 627-00013 *Paverent Marking Paint (H gh Build) 175. 000 36. 000
GAL 0. 000 0. 00
69. 65000 36. 000 2,507. 40
0945 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 557. 000 0.000
SF 0. 000 0. 00
16. 08000 0. 000 0. 00
0950 627-30407  *Preformed Thernopl astic Pavenent Marking 707. 000 0. 000
(Word- Synbol ) (Spe
SF 0. 000 0. 00
17. 15000 0. 000 0. 00
0955 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 242.000 0. 000
Li ne
i ne) SF 0. 000 0. 00
11. 78000 0. 000 0. 00
0960 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 684. 000 0. 000
Li ne
) SF 0. 000 0. 00

11. 78000 0. 000 0. 00



CONTI D

CAT NO0200

0965

0970

0975

0980

0985

0990

0995

1000

1005

1010

1015

629-01001

629- 01006

630- 00000

630- 00003

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

C19944
19944-BI D
NHPP0702- 344

ROADWAY

*Survey Monument

*Survey Mnunent

*Fl aggi ng

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

(Type 1)

(Type 6)

*Uni formed Traffic Control

*Traffic Control

*Traffic Control

I nspection

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction

*Construction

*Construction

*Construction

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

(Panel Size A)

( Panel

Si ze B)

(Panel

Size O

( Speci al )

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
294. 00000
15. 000

EACH
98. 00000
7, 500. 000

HOUR
30. 31000
75. 000

HOUR
81. 19000
95. 000

DAY
129. 90000
230. 000

DAY
1, 066. 23000
18. 000

EACH
156. 95000
75. 000

EACH
81. 19000
84. 000

EACH
81. 19000
12. 000

EACH
81. 19000
300. 000

SF

21. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 268.
1,333
4,601.

250
000
250

10. 000
0. 000
10. 000

36. 000
3. 000
39. 000

68. 000
25. 000
93. 000

4.000
0. 000
4.000

33. 000
0. 000
33. 000

27.500
0. 000
27.500

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 05/ 31/ 2019

40, 403

389.

26, 655

.00

.00

23

.00

75

.00

.00

.00

.00

.00

15:35:42

AMOUNT

139, 463

811.

5, 066

99, 159

627.

2,679

2,232

324.

.00

.00

89

90

10

39

80

27

73

76

.00



CONTI D

ROADWAY

CAT NO0200

1020 630-80355

1025

630- 80360

1030

630- 80363

1035

630- 80364

1040

630- 80367

1045

630-80370

1050

630- 80380

1055

630- 80415

1060

630- 85010

1065

630- 86801

1070 632-00000

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Advanced Warni ng Fl ashing or Sequenci ng Panel (C

Type)

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

*Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
1, 623. 71000
300. 000
EACH
32. 48000
50. 000
EACH
32. 48000
20. 000
EACH
32. 48000
0. 000
EACH
1, 082. 48000
1, 000. 000
LF
61. 18000
200. 000
EACH
10. 83000
1. 000
DAY
162. 37000
4. 000
EACH
1, 180. 98000
1. 000
LS
84, 297. 69000
1. 000
LS

9, 284. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

99. 000
0. 000
99. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

396. 000
0. 000
396. 000

30. 000
0. 000
30. 000

0.500
0. 000
0. 500

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0.500
0.200
0.700

Page 21

ESTI MATE RUN 05/ 31/ 2019

1,856

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

87

15:35:42

AMOUNT

4, 059

3,215

194.

24,227

324.

81.

2, 361.

6, 499

28

52

.00

88

.00

28

90

19

96

.00

04



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1075 700-70010 F/ A M nor Contract Revisions 361, 325. 620 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1080 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1085 700-70012 F/ A Asphalt Pavement Incentive 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1090 700-70013 F/ A Concrete Pavenent |ncentive 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1095 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 -1, 253. 380
FA -5.750 -5.75
1. 00000 -1,259.130 -1,259.13
1100 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1105 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
FA 80. 000 80. 00
1. 00000 80. 000 80. 00
1110 700-70034 F/ A Private Irrigation 9, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1115 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1120 700- 71002 CDOT Ri sk Pool 421, 025. 000 18, 322. 500
FA 6, 405. 000 6, 405. 00
1. 00000 24,727.500 24,727.50

CAT 0200 CURRENT AMI $11,283,938.19% 1,270,891.67 $ 3,228, 908. 98



CONTI D

PREV QTY/

CAT NO0300

1125

1130

1135

1140

1145

1150

1155

1160

1165

1170

1175

202- 00400

206- 00000

206- 00065

206- 00100

206- 00200

206- 00360

206- 00510

206- 01781

206- 01782

208- 00400

210- 02900

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

F-10- QA Eagl e River Bridge

*Renoval of Bridge

*Structure Excavation

*Structure Backfill (FlowFill)
*Structure Backfill (Cass 1)
*Structure Backfill (Cass 2)

*Mechani cal Rei nforcenment of Soil

*Filter Material

(O ass A

*Shoring (Area 1)

*Shoring (Area 2)

*Wat er Control

*Rel ay Riprap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1.000
EACH
214, 811. 80000

1, 315. 000

cy
17. 06000
86. 000

cYy
207.90000
2,169. 000

cy
93. 83000
169. 000

cYy
29. 85000
1, 073. 000

cy
38. 38000
265. 000

cy
97. 02000
1. 000

LS
22,973. 75000
1. 000

LS
26, 255. 68000
1. 000

LS
75, 855. 52000
80. 000

cYy

49. 05000

QrY TH'S PERI OD
QTY TO DATE

429.

85.
. 000
85.

429.

. 500
. 000
. 500

. 000
. 000
. 000

. 000
86.
86.

000
000

000

. 000
429.

000

000

000

000

. 000
429.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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17,879

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

.00

15:35:42

AMOUNT

107, 405

11, 208

17,879

40, 253

2,537

16, 465

22,973

26, 255

90

42

40

07

25

02

.00

75

68

.00

.00
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1180 403-34701 *Hot M x Asphalt (G ading SX) (75) 391. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0. 00
1185 411-03355  *Asphalt Cenent Performance Grade (PG 58-34) 24.000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
1190 502-00100 *Drilling Hole to Facilitate Pile Driving 178. 000 178. 000
LF 0. 000 0.00
481. 81000 178. 000 85, 762. 18
1195 502-11490 *Steel Piling (HP 14X89) (Install Only) 750. 000 509. 000
LF 0. 000 0. 00
40. 67000 509. 000 20,701. 03
1200 506-00212 *Riprap (12 |nch) 715. 000 0. 000
cY 0. 000 0.00
140. 73000 0. 000 0. 00
1205 515-00120  *Waterproofing (Menbrane) 1, 225. 000 0. 000
SY 0. 000 0. 00
15. 75000 0. 000 0. 00
1210 518-03000 Sawi ng and Seal ing Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21. 32000 0. 000 0. 00
1215 601- 03040 Concrete Class D (Bridge) 509. 000 76. 000
CcY 143. 600 144, 923. 99
1, 009. 22000 219. 600 221,624.71
1220 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 465. 000 0. 000
SY 234.000 12, 448. 80
53. 20000 234.000 12, 448. 80
1225 601-40300 *Structural Concrete Coating 1, 380. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0. 00
1230 602-00020 *Reinforcing Steel (Epoxy Coated) 70, 609. 000 10, 937. 000
LB 20, 660. 000 25,618. 40

1. 24000 31, 597. 000 39, 180. 28
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1235 606-11030 *Bridge Rail Type 10M 387.000 0. 000
LF 76. 000 14, 599. 60
192. 10000 76. 000 14, 599. 60
1240 618-00173  *Prestressed Concrete | (BT 72) (Install Only) 1, 215. 000 607. 500
(Install Only)
SY 0. 000 0. 00
84.81000 607. 500 51, 522. 08

CAT 0300 CURRENT AMI $ 1,776,386.74$ 215,470.19 % 690, 817. 17
CAT NO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000  *Structure Excavation 211. 000 121. 000
cY 90. 000 1,535. 40
17. 06000 211. 000 3,599. 66
1250 206-00200  *Structure Backfill (Class 2) 110. 000 0. 000
cY 0. 000 0. 00
29. 85000 0. 000 0.00
1255 601-03040 Concrete Class D (Bridge) 90. 000 41.500
cy 20. 000 20, 184. 40
1, 009. 22000 61. 500 62, 067. 03
1260 601-40300 *Structural Concrete Coating 66. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
1265 602-00000 *Reinforcing Steel 14, 609. 000 7, 354. 000
LB 5, 463. 000 6, 883. 38
1. 26000 12, 817. 000 16, 149. 42
1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0.00
1270 MATERI AL ALLOWANCE Pedestrian Bridge 1. 000
EACH 0. 000 0. 00
33, 687. 50000 1. 000 33, 687.50
1635 206-00100 Str Bkfl (CL 1) 14. 000 0. 000
cY 0. 000 0. 00
93. 83000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 383,862.96 % 28,603.18% 115,503.61
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1275 202-00495  *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
197, 923. 27000 0. 000 0.00
1280 206- 00000 *Structure Excavation 847.000 0. 000
cY 0. 000 0.00
17. 06000 0. 000 0. 00
1285 206-00200  *Structure Backfill (Cl ass 2) 114. 000 0. 000
cY 0. 000 0. 00
29. 85000 0. 000 0.00
1290 206- 00360 *Mechani cal Rei nforcement of Soil 624. 000 0. 000
cY 0. 000 0.00
38. 38000 0. 000 0. 00
1295 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
3, 938. 32000 0. 000 0.00
1300 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0.00
16, 854. 92000 0. 000 0. 00
1305 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0.00
1310 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0.00
3, 938. 32000 0. 000 0. 00
1315 403-34701 *Hot M x Asphalt (G ading SX) (75) 189. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0.00
1320 411-03355 *Asphal t Cement Perfornance G ade (PG 58-34) 12. 000 0. 000
TON 0. 000 0.00
736. 71000 0. 000 0. 00
1325 502-11254 *Steel Piling (HP 12X53) (Install Only) (Install Only) 92. 000 0. 000
LF 0. 000 0. 00

136. 55000 0. 000 0. 00



CONTI D:

F-10-1

CAT NO0302

1330 507-00000

1335

509- 00003

1340

512- 00101

1340

1345

515-00120

1350

518- 03000

1355

601- 03040

1360

601- 25736

1365

602- 00020

1370

606-11030

1375 607-53005

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

UPRR Bridge

Concrete Slope and Ditch Paving

St eel

*Structural

(I'nstall

Only)

Bearing Device (Type I)

MATERI AL ALLOWMANCE Bearing Devi ces

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Precast Concrete Deck Panel

(3 Inch) (Install

*Rei nforcing Steel

(Epoxy Coat ed)

*Bridge Rail

Type 10M

*Fence Chain Link (Special)

Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67.000
cy
769. 38000
33, 400. 000
LB
2. 06000
8. 000
EACH
1, 009. 38000
EACH
597. 50000
1, 145. 000
5%
15. 75000
114. 000
LF
21. 32000
445. 000
cy
1, 009. 22000
642. 000
sy
53. 20000
61, 235. 000
LB
1. 24000
362. 000
LF
192. 10000
270. 000
LF

213. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:35:42

AMOUNT

4, 780.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1380 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 500. 000 0. 000
LF 928. 500 12,191. 21
13. 13000 928. 500 12,191. 21

CAT 0302 CURRENT AMI $ 1,202,062.60$ 12,191.21% 16,971. 21
CAT NO0303 F-10-1A UPRR Ped Bridge

1385 206- 00000 *Structure Excavation 150. 000 0. 000
cY 0. 000 0. 00
17. 06000 0. 000 0.00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 0. 000
LF 0. 000 0. 00
221.37000 0. 000 0. 00
1395 601- 03040 *Concrete Cass D (Bridge) 74.000 0. 000
cY 0. 000 0. 00
1, 009. 22000 0. 000 0.00
1400 601-40300  *Structural Concrete Coating 60. 000 0. 000
534 0. 000 0. 00
14. 19000 0. 000 0. 00
1405 602-00000 *Rei nf orcing Steel 7,532. 000 0. 000
LB 0. 000 0. 00
1. 26000 0. 000 0.00
1410 628-00135 *Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0. 00
CAT 0303 CURRENT AMI $  358,388.38%$ 0.00% 0.00

CAT NO0304 F-10-S UPRR Wall

1415 514-00201 Pedestrian Railing (Steel)(Special) 84. 000 0. 000
LF 0. 000 0. 00
221. 37000 0. 000 0.00
1420 601-03050 Concrete Class D (Wall) 46. 000 0. 000
cY 0. 000 0. 00
1, 274. 96000 0. 000 0. 00
1425 601-40300 *Structural Concrete Coating 81. 000 0. 000
sy 0. 000 0. 00

14. 19000 0. 000 0.00
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-10-S UPRR Wal |

1430 602-00000 *Reinforcing Steel 4, 850. 000 0. 000
LB 0. 000 0.00
1. 26000 0. 000 0. 00
1435 605-83001 Geoconposite Drain wthout Pipe 25. 000 0. 000
SY 0. 000 0. 00
95. 43000 0. 000 0.00
CAT 0304 CURRENT AMT $ 86, 889.38 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620- 00005 Field O fice (Special) 1. 000 0.420
EACH 0. 080 5, 826. 38
72,829. 70000 0. 500 36,414. 85
1445 620-00012 Field Laboratory (C ass 2) 1. 000 0.610
EACH 0. 050 2,717. 86
54,357. 12000 0. 660 35, 875. 70
1450 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
1, 764. 00000 1. 000 1, 764. 00
CAT 0400 CURRENT AMI ¢  128,950.82 % 8,544.24 % 74,054. 55

CAT NOO500 ERWSD

1455 202-00035 *Rermoval of Pipe 250. 000 20. 000
LF 0. 000 0. 00
67.17000 20. 000 1, 343. 40
1460 202- 04004 *Plug Cul vert (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 919. 12000 0. 000 0. 00
1465 210- 04015 *Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,985. 29000 0. 000 0. 00
1470 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
9, 275. 73000 0. 000 0. 00
1475 613-01200 *2 Inch Electrical Conduit (Plastic) 300. 000 0. 000
LF 0. 000 0. 00

13. 13000 0. 000 0.00
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0004 15: 35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1480 613-01300 *3 Inch Electrical Conduit (Plastic) 600. 000 0. 000
LF 186. 000 2,832.78
15. 23000 186. 000 2,832.78
1485 613-04020 Hanger System 1. 000 0. 000
LS 1. 000 159, 428. 98
159, 428. 98000 1. 000 159, 428. 98
1490 619- 00007 *Connect To Existing Waterline 6. 000 0. 000
EACH 1. 000 8, 955. 06
8, 955. 06000 1. 000 8, 955. 06
1495 619- 06060 *6 Inch Ductile Iron Pipe 52. 000 0. 000
LF 52. 000 8, 038. 68
154. 59000 52.000 8, 038. 68
1500 619-06080 *8 Inch Ductile Iron Pipe 58. 000 5. 000
LF 3.000 799. 56
266. 52000 8. 000 2,132.16
1505 619-06100 *10 Inch Ductile Iron Pipe 8. 000 0. 000
LF 3. 000 1, 759. 02
586. 34000 3. 000 1,759.02
1510 619-06120 *12 Inch Ductile Iron Pipe 667. 000 281. 000
LF 351. 000 106, 272. 27
302. 77000 632. 000 191, 350. 64
1515 619-06125 *12-1nch Ductile Iron Pipe (Preinsulated) 210. 000 0. 000
LF 210. 000 87,536. 40
416. 84000 210. 000 87, 536. 40
1520 619-06160 *16 Inch Ductile Iron Pipe 1, 514. 000 496. 000
LF 353. 000 102, 737. 12
291. 04000 849. 000 247,092. 96
1525 619-10270 *27 Inch Wl ded Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
884. 85000 0. 000 0. 00
1530 619-10277 27 Inch Wel ded Steel Pipe (Jacked) 145. 000 0. 000
LF 0. 000 0. 00

2,398. 67000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1535 619-50480 *6 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0.00
215. 34000 0. 000 0. 00
1540 619-51290 18 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
218. 55000 0. 000 0. 00
1545 619-71516 *2 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 0. 000 0.00
11, 375. 06000 0. 000 0. 00
1550 619- 73000 *PRV Vaul t 1. 000 0. 500
EACH 0. 400 75, 992. 62
189, 981. 55000 0. 900 170, 983. 40
1555 619-75064 *8 Inch Gate Val ve 2. 000 1. 000
EACH 1. 000 4,264.31
4,264. 31000 2.000 8, 528. 62
1560 619- 75096 *12 Inch Gate Val ve 9. 000 2.000
EACH 5. 000 18, 656. 35
3, 731. 27000 7.000 26,118. 89
1565 619-75116 *16 Inch Gate Valve 13. 000 6. 000
EACH 3. 000 55, 108. 05
18, 369. 35000 9. 000 165, 324. 15
1570 619-78048 *6 Inch Fire Hydrant 4. 000 0. 000
EACH 2.000 15, 308. 90
7, 654. 45000 2.000 15, 308. 90
1575 619- 80000 *Cat hodi ¢ Protection 1. 000 0. 400
LS 0. 400 5, 330. 39
13, 325. 98000 0. 800 10, 660. 78
1580 670-00000 *El ectrical Systens 1. 000 0. 000
LS 0. 000 0. 00
17, 325. 00000 0. 000 0. 00
1625 900-00007 Added Item (Each)/ 16 Inch Restrained Joint 77.000 24.000
EACH 15. 000 5, 310. 00

354. 00000 39. 000 13, 806. 00
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PCN: 19944-BI D ESTI MATE RUN 05/ 31/ 2019
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1630 900-00007 Added Item (Each)/ 12 Inch Restrained Joint 29. 000 12. 000
EACH 17. 000 3, 859. 00
227.00000 29. 000 6, 583. 00

CAT 0500 CURRENT AMT $ 2, 057,692.69 $ 662,189.498% 1,127, 783.82
CAT NO0501 Contast

1585 613-00400 *4 Inch Electrical Conduit 155. 000 0. 000
LF 7.000 588. 00
84. 00000 7.000 588. 00
1590 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 0. 000
LF 60. 500 762. 30
12. 60000 60. 500 762. 30
1595 613-07199 *Pull Box (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
1, 191. 75000 0. 000 0. 00
CAT 0501 CURRENT AMT $ 31,332.00% 1,350.30% 1, 350. 30

CAT NO0502 CenturylLink

1600 613-00400 *4 Inch Electrical Conduit 155. 000 0. 000
LF 7.000 588. 00
84. 00000 7.000 588. 00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 0. 000
LF 60. 500 762. 30
12. 60000 60. 500 762. 30
1610 613-07199 *Pull Box (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
1,191. 75000 0. 000 0. 00
CAT 0502 CURRENT AMT $ 30,140.25 % 1,350.30% 1, 350. 30

CAT NO0503 Holy Cross

1615 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
1620 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 0. 000
LF 0. 000 0. 00
14. 18000 0. 000 0. 00
CAT 0503 CURRENT AMT $ 4,284.80% 0.00% 0.00

PRQJECT TOTAL CURRENT AMI $17,343,928.81$% 2,200,590.58$ 5, 256, 739. 94



